Activities	Hours		Cos	st
Week 1				
Create groep Identity	2			
Create quotation and workplan	1			
Create blog on Wordpress	1			
Search CMiD solutions	1			
Visit Delft Bouwt	1			
Explore Spoorzone area	2			
Post results on blog	1			
	9	subtotal	€	3,600.00
Prepare discussion tutor	2			<b>O</b> /
Discussion tutor	1			
Exploring tools for CMiD solutions	3			
Post results on blog	1			
2 330 2 33 313 313 313 313 313 313 313 313 31	7	subtotal	€	2,800.00
Week 2				_, _ 0 0 0 0
Creation 3 or more CMiD solutions:				
Create 3 solutions	3			
Per medium	3			
Summary of important take-a-way's	5			
AIDA analysis	<u> </u>			
People experience (by storyboard / collage)				
Identity and visual design				
Interim report CMiD solutions	1			
internal report examp solutions	0	subtotal	€	1,440.00
Exploration study of Spoorzone area:	9	Subtotui		1,440.00
Visit Spoorzone area	4			
Summary of important outcomes	4			
Map of the areas	<del>_</del>			
Communications media used by partners				
People in relation to Spoorzone				
Routes				
Atmosphere of Spoorzone areas				
Interesting opportunities				
Account gathered information				
Interim exploration Spoorzone area	1			
		subtotal	€	2,160.00
	,			
Prepare discussion tutor	2			
Discussion tutor	1			
Change Cmid solutions	2.5			
Change exploration Spoorzone area	2.5			
		subtotal	€	3,200.00
Week 3				<i>U</i> ,=00,00
Final report of the results	7			
Invoice activities	1			
Post results on blog	1			
<del></del>		subtotal	€	3,600.00
Presentation or results phase 1	0.5			0,-00,00
P		subtotal	€	200.00
	9.3			
	51.5	total	€	17,000.00
	91.0	10000	V	-/,000.00